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On November 17, 2016, the Board issued an “Order Regarding Winter Construction” in 

Docket No. HLP-2014-0001, directing Dakota Access, LLC, to make certain 

modifications to its previously filed “Iowa Winter Construction Plan” (Plan).  The 

modified Plan was to be filed within 14 days of the order. 

On December 1, 2016, Dakota Access filed a second document titled “Iowa Winter 

Construction Plan”, this one dated November 2016.  The previous Plan was dated 

August 2016.  No filings have been made by other parties commenting on the modified 

Plan. 

In accordance with the Board’s order: 

- Language was added to Plan Section 3.6 to include land restoration activities as 

matters that may be deferred until spring if conditions are not suitable. 

- Language was added to Section 3.7 to include all heavily saturated areas, not 

just thawing areas (although the title of the section remains “Thawing 

Conditions”). 

- A new Section 5.0 titled “Recordkeeping” was added stating that a list will be 

maintained of Iowa parcels on which winter constriction activities take place, and 

information on the number of parcels affected will be included in future weekly 

construction progress reports filed with the Board.1 

The changes made to the Iowa Winter Construction Plan appear to be in substantial 

compliance with the Board’s order of November 17, 2016.  

 

                                                             
1  Weekly construction progress reports were required by the Board in its August 23, 2016 order titled 

“Order Requiring Information, Scheduling Oral Argument, and Issuing Temporary Remedy.” 


